

Chairperson: Voisin, Kevin

Secretary: Voisin, Kevin

Present:

Carrino, Francesco

Voisin, Kevin

Schedule

1	Technical Aspects and Modeling	1
1.1	Tools and Machine Learning	1
2	Project Management and Planning	1
2.1	Gantt Chart and Roadmap	1
3	Administration and Tracking	1
3.1	Document Management (Git)	1

Start of meeting

1 Technical Aspects and Modeling

1.1 Tools and Machine Learning

- **Research to conduct:** Conduct in-depth research on the tools and architectures of darts (Python), TSFEL, and NBEATSx.
- 5 • **Point of attention (Time Series):** Splitting the dataset (train / validation / test) is structurally more complex for time series than for standard data. Special attention must be given to this methodological step.

2 Project Management and Planning

2.1 Gantt Chart and Roadmap

- 10 • **Work Packages:** The Gantt chart needs to be reorganized and divided into different **Work Packages (WP)** to structure each task.
- **Roadmap:** Add an explanatory legend to the project roadmap.
- **New Milestone:** Addition of a new Milestone set for **Monday, June 8, 2026**.

3 Administration and Tracking

15 3.1 Document Management (Git)

- **Validation process:** When creating Pull Requests (PR) to add meeting minutes or documents, it is mandatory to add the professor as an **assignee** on the platform.